Hanford Site Performance Report — April 1999
Section H—Environmental Restoration

ENVIRONMENTAL RESTORATION — WBS 1.6

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed| Completed | Completed Forecast Forecast Forecast | TOTAL
MILESTONE TYPE Overdue On
Early On Schedule Late Early Late FY 1999
Schedule

Enforceable Agreement 9 0] 0] 0] 0 2 1 12

DOE-HQ 0 (0] 0 (0] (0] 0 0

EQ 0 (0] 0 (0] (0] 0 0
RL 0 0 0 0 0 0 0 0
Total Project 9 0 0 0 0 2 1 12
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